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RUNWAY TEAM MEETING NOTESNOTE

MARCH 23 2001

SURVEY THE RUNWAY IS PRESENTLY BEING RESURVEYED TO CHECK WHAT WERE KNOWN CONTROL

POINTSPOINT PRIOR TO THE EARTHQUAKE FULL REPORT WILL BE AVAILABLE BY MARCH 23ID UPDATE
REID MIDDLETON HAS DETERMINED THAT THERE WAS ENOUGH MOVEMENT DURING THE EARTHQUAKE

THAT THEY CANNOT RELY ON THE EARLIER SURVEY POINTS THEREFORE THEY WILL BE CONDUCTING

ANOTHER SURVEY THISTHI WEEK

GRADING THE SLOPE OF THE GROUND WITHIN THE RUNWAY SAFETY AREA EXCEEDSEXCEED THE 5
ALLOWED BY FAA IT IS GENERALLY 10 SLOPE IT IS ESTIMATED THAT ABOUT 360 CUBIC YARDSYARD
OF SOIL MUST BE REMOVED PAVEMENT WHICH IS PRESENTLY SERVING AS APRON AROUND THE

RUNWAY MUST ALSO BE REMOVED IT IS BREAKING UP AND CONTRIBUTESCONTRIBUTE TO THE FOD PROBLEM IT

WILL BE REMOVED AND REPLANTED WITH SOD CONVERSATIONSCONVERSATION WITH DDESDDE HAVE INDICATED THAT

GRADING PERMIT MUST BE ISSUED BECAUSE THE 100 CUBIC YARD THRESHOLD WILL BE EXCEEDED

THEY ALSO INDICATED THAT QUICK TURN AROUND WOULD OCCUR BECAUSE
THEY ARE AWARE OF THE

PROJECT

SEPA CHECKLIST THE THRESHOLD FOR SEPA CHECKLIST SUBMITTAL IS THE GRADING OF 500

CUBIC YARDSYARD OR GREATER IT IS SUSPECTED THAT GRADING WILL NOT EXCEED THISTHI THRESHOLD BUT AN

ENVIRONMENTAL DETERMINATION WILL HAVE TO BE MADE SAYSSAY ATTORNEY NOEL TREAT LYNN
LEWEKI OF DCFM HAS BEEN CONTACTED AND MADE AWARE OF THE PROJECT AND ITS STATUS SHE

AGREESAGREE THAT CHECKLIST SHOULD BE COMPLETED AND KEPT IN THE FILE EVEN IF NOT REQUIRED AS
THE PROJECT IS FURTHER DEFINED REID MIDDLETON WILL REVISE THE DRAFT SEPA CHECKLIST

TAXIWAYSTAXIWAY

TIE INS COST ESTIMATESESTIMATE ARE NEEDED FOR THE TIE IN POINTSPOINT TO TAXIWAYSTAXIWAY ESPECIALLY TAXIWAY

A3 THESE ARE THE STUB TAXIWAYSTAXIWAY WHICH CROSSCROS THE RUNWAY THE QUESTION IS WHAT
WOULD IT TAKE TO BRING THEM UP TO FAA STANDARDSSTANDARD TRANSLATED INTO HOW MUCH DESIGN

PROBLEMSPROBLEM WERE IDENTIFIED PRIOR TO THE EARTHQUAKE SLOPE OF PAVEMENT AND IT IS SUSPECTED

THAT THERE MAY BE ADDITIONAL ISSUESISSUE THAT MUST BE ADDRESSED NOW

TAXIWAYSTAXIWAY A4 A7 AND THE NEW A3 THE WEIGHT BEARING CAPACITY HAS BEEN FOUND TO BE

LESSLES THAN THAT REQUIRED FOR THE HEAVY AIRCRAFT USING OR PROPOSED TO USE IN THE CASE OF

NEW A3 THOSE TAXIWAYS IT IS ANTICIPATED THAT THE COST TO UPGRADE THESE TAXIWAYSTAXIWAY WILL

COST 150000 EACH THESE AREASAREA ONLY INCLUDE WHERE THE TAXIWAYSTAXIWAY CROSSCROS THE RUNWAY
ADDITIONAL FUNDSFUND WILL BE NEEDED IN SEPARATE PROJECT TO BRING THE REST OF THE TAXIWAY

PAVEMENT UP TO STRENGTH DECISION ON THESE COSTSCOST WILL BE NEEDED FROM THE AIRPORT

TOTAL PROJECT COST SHOULD BE SENT TO THE FAA AS SOON AS THEY ARE FORMULATED

THE PAINTING PLAN IS TO BE REVISED TO INSURE PROPER THRESHOLD LOCATION

SAFETY PLAN DISCUSSIONSDISCUSSION WILL TAKE PLACE WITH THE ATC CONTROL TOWER TO GET THEIR INPUT

ON THE CONSTRUCTION AND SAFETY PLANS THE PLAN WILL BE SUBMITTED TO THE FAA AIRPORTSAIRPORT

DISTRICT OFFICE ADO FOR FURTHER REVIEW AND APPROVAL
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EARTHQUAKE DAMAGE

THE PROJECT HAS BEEN ON SCHEDULE UP TO THE EARTHQUAKE OCCURRENCE AN ADDITIONAL SURVEY
IS ANTICIPATED TO DELAY THE PROJECT AT LEAST ONE WEEK OTHER DELAYSDELAY ARE STILL BEING ASSESSED

NEW SCHEDULE IS TO BE ESTABLISHED BY THE AIRPORT AND REID MIDDLETON BY FRIDAY MARCH

30 2001

DRAINAGE THERE HAVE BEEN ONGOING DISCUSSIONSDISCUSSION ABOUT THE NEED TO CONSTRUCT DRAINSDRAIN AS

PART OF THISTHI PROJECT THE FAA HAS DETERMINED THAT DRAINSDRAIN WILL NEED TO BE CONSTRUCTED

BECAUSE SOME OF THE SOIL IN THE AREA APPEARSAPPEAR TO BE SATURATED WITH WATER

NOTE WATER CONTAMINATION SAMPLESSAMPLE ARE DUE IN TO RICK RENAUD SOON THISTHI INFORMATION

MAY INFLUENCE THE PLACEMENT OF DRAINAGE POINTSPOINT AND SHOULD BE CONSIDERED IN THE DESIGN

BOIL PAVEMENT BOIL HAS BEEN FOUND ON TAXIWAY A6 ADJACENT TO MAJOR CRACK ACROSSACROS

THE RUNWAY THISTHI MAY AFFECT THE TIE IN TO THE TAXIWAY SPECIAL CONSIDERATION TO THE

SEQUENCING OF CONSTRUCTION AND MAINTENANCE NEEDSNEED SHOULD BE GIVEN TO THISTHI AREA

ELECTRICAL

ELECTRICAL VAULT THE CAPACITY OF THE AIRPORTSAIRPORT PRESENT ELECTRICAL VAULT WILL BE REACHED

WITH THE COMPLETION OF THISTHI PROJECT THE VAULT MUST BE EXPANDED IF OTHER TRANSFORMERSTRANSFORMER ARE

TO BE ADDED IT IS ESTIMATED THAT THE COST OF NEW VAULT WILL BE AROUND 500000 THISTHI
WILL BE NECESSARY WHEN THE LARGE RUNWAY IS SHIFTED TO MEET THE ADDITIONAL ELECTRICAL

DEMAND REILSREIL RUNWAY AND TAXIWAY LIGHTSLIGHT DTG SIGNS IT WAS SUGGESTED THAT WE

IMMEDIATELY WORK TOWARD GETTING ADDITIONAL FAA FUNDING FOR NEW VAULT THISTHI REQUEST

WILL BE ADDED TO THE FAA APPLICATION FOR THE RUNWAY SHIFT

OTHER ELECTRICAL LIGHT FIXTURESFIXTURE WILL BE RAISED WHERE NECESSARY THISTHI MAY OCCUR WHERE

GRADE CHANGESCHANGE OCCUR ESTIMATESESTIMATE OF COST AND NUMBERSNUMBER WILL BE ESTABLISHED COLLARSCOLLAR MAY BE

APPROPRIATE IN MANY INSTANCES THE STATUSSTATU OF THE LIGHTSLIGHT WILL BE ESTABLISHED PRIOR TO THE

CONSTRUCTION BID PROCESS

CONCRETE LIDSLID CONCRETE COVERED MANHOLE COVERSCOVER WILL BE REPLACED WHERE THEY ARE

LOCATED WITHIN AREASAREA AFFECTED BY THE PROJECT

DRAFT CONSTRUCTION SPECIFICATIONSSPECIFICATION WERE GIVEN TO SANDY FOR REVIEW
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AGENDA

RUNWAY 13L31R OVERLAY PROJECT TEAM

JANUARY 17 2001

INTRODUCTIONSINTRODUCTION

WORK SCOPE REVIEW

PROJECT SCHEDULE

FAA VS COUNTY STANDARDSSTANDARD

MEETING DATESDATE

OTHER
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PRELIMINARY PROJECT SCHEDULE

RUNWAY 3L31 OVERLAY AND UPGRADE

DONE SURVEY PAVEMENT DEFLECTION TESTING 02JAN

DONE CONCEPTUAL DESIGN COORDINATION MEETING 17JAN

INTERMEDIATE REVIEW MEETING

FINAL REVIEW MEETING

ADVERTISEMENT FOR BIDSBID 04APR

BID OPENING 02MAY

BEGIN COMNSTRUCTIORU 13JUN

COMPLETE CONSTRUCTION 12SEP
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NOTESNOTE FROM MEETING

RUNWAY 13L31R OVERLAY PROJECT TEAM

JANUARY 17 2001

ATTENDEESATTENDEE

JOHN CURRENT MIKE COLMANT RICK RENAUD JERRY BITTERMAN MARK HELLA RANDY HALL

KARLA KENDAL SANDY ANGUELOV

INTRODUCTIONSINTRODUCTION WERE MADE AND RANDY HALL PROJECT MANAGER REID MIDDLETON PRESENTED

THE PROJECT WORK SCOPE AS RESPONSE THE FOLLOWING ISSUESISSUE EMERGED FOR DISCUSSION

AIRFIELD ACCESSACCES

THE ELECTRICAL AND GEOTECHNICAL ENGINEERSENGINEER WILL REQUIRE ACCESSACCES TO THE RUNWAY DURING THE

NEXT FEW WEEKS IT APPEARSAPPEAR THAT THE GEOTECHNICAL WORK WILL REQUIRE RUNWAY CLOSURE REID

MIDDLETON RANDY HALL WILL COORDINATE THE RUNWAY CLOSURE WITH THE AIRPORT MIKE
COLMANT AT LEAST WEEKSWEEK PRIOR TO THE DESIRED CLOSURE DATE TO ALLOW FOR APPROPRIATE

NOTIFICATION TO TENANTSTENANT ETC

THE RUNWAY CLOSURE WILL BE COORDINATED WITH RICK RENAUD PERHAPSPERHAP THERE WILL BE AN

OPPORTUNITY TO SIMULTANEOUSLY DO SOME WORK IN THE VICINITY OF THE RUNWAY FOR THE NEW
WATER SYSTEM PIPELINE

FAA NEGOTIATIONSNEGOTIATION

THERE REMAINSREMAIN THE NEED TO FURTHER DISCUSSDISCUS THE ISSUE OF THE PAVEMENT STRENGTH OF TAXIWAYSTAXIWAY
A4 AND A7 WITH THE FAA LARGE HEAVY AIRCRAFT CROSSCROS THE SMALL RUNWAY THERE BUT THE

FAA HAS NOT APPROVED THE EVALUATION OF THESE PAVEMENTSPAVEMENT AND THEIR STRENGTHSSTRENGTH AS PART OF THE

PROJECT REID MIDDLETON WILL ASSIST IN THESE DISCUSSIONS JOHN CURRENT WILL SCHEDULE

MONTHLY MEETINGSMEETING WITH THE FAA FOR PROGRESSPROGRES REPORTING

DRAINAGE

THERE MAY BE FAA DESIGN REQUIREMENTSREQUIREMENT FOR SUBSURFACE DRAINAGE SYSTEM REID
MIDDLETON WILL CONFIRM THIS RICK RENAUD SHOWED SOME CONCERN THAT SUBSURFACE

SYSTEM MIGHT IMPACT THE LOCATION OF KNOWN CONTAMINANTSCONTAMINANT IN THE VICINITY OF THE RUNWAY
REID MIDDLETON WILL COORDINATE WITH THE AIRPORT ONCE THEY KNOW WHAT THE FAA DESIGN

REQUIREMENTSREQUIREMENT ARE AND AFTER THEY HAVE EVALUATED THE NEED FOR DRAINAGE IN THISTHI PROJECT IT

WILL THEN BE DECIDED HOW TO PROCEED WITH THE DRAINAGE SYSTEM DESIGN THERE MAY BE

SEVERAL OPTIONSOPTION AVAILABLE TO MEET THE FAA MANDATE

PAPISPAPI
CURRENTLY THE SMALL RUNWAY HAS VASIS JOHN WILL CHECK TO INSURE THAT PAPISPAPI ARE INCLUDED

AS LINE ITEM IN THE MASTER PLAN CIP FOR FUTURE FAA FUNDING
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SEPA CHECKLIST

MIKE REEMPHASIZED THE NEED TO COMPLETE SEPA CHECKLIST AND SUBMIT IT TO DCFM AN

APPEAL OF THISTHI DOCUMENT CAN DELAY THE WHOLE PROJECT INDEFINITELY REID MIDDLETON WILL

EVALUATE THE DESIGN REQUIREMENTSREQUIREMENT FOR SEPA CHECKLIST SUBMITTAL HOW COMPLETE THE DESIGN

DOCUMENTSDOCUMENT MUST BE FOR SUBMITTAL AND IF POSSIBLE PREPARE CHECKLIST PRIOR TO OUR NEXT

MONTHLY MEETING MID FEBRUARY JOHN WILL ALSO EVALUATE THE SUBMITTAL REQUIREMENTSREQUIREMENT AND

NOTIFY LEGAL STAFF OF THE UPCOMING SUBMITTAL

MEETING WILL BE SCHEDULED FOR FURTHER INTERNAL DISCUSSION OF THISTHI ISSUE

FAA VS COUNTY SPECIFICATIONSSPECIFICATION

REID MIDDLETON WILL SUBMIT EXAMPLESEXAMPLE FROM PREVIOUSLY COMPLETED FAA PROJECTSPROJECT FOR

REVIEW SO THAT IT CAN BE DETERMINED IF THEY MEET COUNTY SPECIFICATIONS SANDY WILL INSURE

THAT APPROPRIATE COUNTY PERSONNEL REVIEW THEM

NEXT MEETING TO BE SCHEDULED FOR MIDFEBRUARY
ATCT PERSONNEL WILL BE INVITED
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AGENDA
RUNWAY OVERLAY PROJECT 13L31R

MARCH 21 2001

PROJECT STATUSSTATU

RESURVEY
EFFECTSEFFECT OF THE EARTHQUAKE

DESIGN

ELECTRICAL VAULT

TAXIWAY CROSSINGSCROSSING

SEPA PROCESSPROCES

GRADING PERMIT

DRAINAGE

DBEIMBE REQUIREMENTSREQUIREMENT

COUNTY SPECIFICATION

SCHEDULE

OTHER
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RUNWAY TEAM MEETING NOTESNOTE

MARCH 23 2001

SURVEY THE RUNWAY IS
PRESENTLY BEING RESURVEYED TO CHECK WHAT WERE KNOWN CONTROL

POINTSPOINT PRIOR TO THE EARTHQUAKE FULL REPORT WILL BE AVAILABLE BY MARCH 23W UPDATE
REID MIDDLETON HAS DETERMINED THAT THERE WAS ENOUGH MOVEMENT DURING THE EARTHQUAKE

THAT THEY CANNOT RELY ON THE EARLIER SURVEY POINTS THEREFORE THEY WILL BE CONDUCTING

ANOTHER SURVEY THISTHI WEEK

GRADING THE SLOPE OF THE GROUND WITHIN THE RUNWAY SAFETY AREA EXCEEDSEXCEED THE 5
ALLOWED BY FAA IT IS GENERALLY 10 SLOPE IT IS ESTIMATED THAT ABOUT 360 CUBIC YARDSYARD
OF SOIL MUST BE REMOVED PAVEMENT WHICH IS PRESENTLY SERVING AS APRON AROUND THE

RUNWAY MUST ALSO BE REMOVED IT IS BREAKING UP AND CONTRIBUTESCONTRIBUTE TO THE FOD PROBLEM IT

WILL BE REMOVED AND REPLANTED WITH SOD CONVERSATIONSCONVERSATION WITH DDESDDE HAVE INDICATED THAT

GRADING PERMIT MUST BE ISSUED BECAUSE THE 100 CUBIC YARD THRESHOLD WILL BE EXCEEDED

THEY ALSO INDICATED THAT QUICK TURN AROUND WOULD OCCUR BECAUSE THEY ARE AWARE OF THE

PROJECT

SEPA CHECKLIST THE THRESHOLD FOR SEPA CHECKLIST SUBMITTAL IS THE GRADING OF 500

CUBIC YARDSYARD OR GREATER IT IS SUSPECTED THAT GRADING WILL NOT EXCEED THISTHI THRESHOLD BUT AN

ENVIRONMENTAL DETERMINATION WILL HAVE TO BE MADE SAYSSAY ATTORNEY NOEL TREAT LYNN
LEWEKI OF DCFM HAS BEEN CONTACTED AND MADE AWARE OF THE PROJECT AND ITS STATUS SHE

AGREESAGREE THAT CHECKLIST SHOULD BE COMPLETED AND KEPT IN THE FILE EVEN IF NOT REQUIRED AS

THE PROJECT IS FURTHER DEFINED REID MIDDLETON WILL REVISE THE DRAFT SEPA CHECKLIST

TAXIWAYSTAXIWAY

TIE INS COST ESTIMATESESTIMATE ARE NEEDED FOR THE TIE IN POINTSPOINT TO TAXIWAYSTAXIWAY ESPECIALLY TAXIWAY

A3 THESE ARE THE STUB TAXIWAYSTAXIWAY WHICH CROSSCROS THE RUNWAY THE QUESTION IS WHAT
WOULD IT TAKE TO BRING THEM UP TO FAA STANDARDSSTANDARD TRANSLATED INTO HOW MUCH DESIGN

PROBLEMSPROBLEM WERE IDENTIFIED PRIOR TO THE EARTHQUAKE SLOPE OF PAVEMENT AND IT IS SUSPECTED

THAT THERE MAY BE ADDITIONAL ISSUESISSUE THAT MUST BE ADDRESSED NOW

TAXIWAYSTAXIWAY A4 A7 AND THE NEW A3 THE WEIGHT BEARING CAPACITY HAS BEEN FOUND TO BE

LESSLES THAN THAT REQUIRED FOR THE HEAVY AIRCRAFT USING OR PROPOSED TO USE IN THE CASE OF

NEW A3 THOSE TAXIWAYS IT IS ANTICIPATED THAT THE COST TO UPGRADE THESE TAXIWAYSTAXIWAY WILL

COST 150000 EACH THESE AREASAREA ONLY INCLUDE WHERE THE TAXIWAYSTAXIWAY CROSSCROS THE RUNWAY
ADDITIONAL FUNDSFUND WILL BE NEEDED IN

SEPARATE PROJECT TO BRING THE REST OF THE TAXIWAY

PAVEMENT UP TO STRENGTH DECISION ON THESE COSTSCOST WILL BE NEEDED FROM THE
AIRPORT

TOTAL PROJECT COST SHOULD BE SENT TO THE FAA AS SOON AS THEY ARE FORMULATED

THE PAINTING PLAN IS TO BE REVISED TO INSURE PROPER THRESHOLD LOCATION

SAFETY PLAN DISCUSSIONSDISCUSSION WILL TAKE PLACE WITH THE ATC CONTROL TOWER TO GET THEIR INPUT

ON THE CONSTRUCTION AND SAFETY PLANS THE PLAN WILL BE SUBMITTED TO THE FAA AIRPORTSAIRPORT

DISTRICT OFFICE ADO FOR FURTHER REVIEW AND APPROVAL
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EARTHQUAKE DAMAGE

THE PROJECT HAS BEEN ON SCHEDULE UP TO THE EARTHQUAKE OCCURRENCE AN ADDITIONAL SURVEY

IS ANTICIPATED TO DELAY THE PROJECT AT LEAST ONE WEEK OTHER DELAYSDELAY ARE STILL BEING ASSESSED

NEW SCHEDULE IS TO BE ESTABLISHED BY THE AIRPORT AND REID MIDDLETON BY FRIDAY MARCH

30 2001

DRAINAGE THERE HAVE BEEN ONGOING DISCUSSIONSDISCUSSION ABOUT THE NEED TO CONSTRUCT DRAINSDRAIN AS

PART OF THISTHI
PROJECT THE FAA HAS DETERMINED THAT DRAINSDRAIN WILL NEED TO BE CONSTRUCTED

BECAUSE SOME OF THE SOIL IN THE AREA APPEARSAPPEAR TO BE SATURATED WITH WATER

NOTE WATER CONTAMINATION SAMPLESSAMPLE ARE DUE IN TO RICK RENAUD SOON THISTHI INFORMATION

MAY INFLUENCE THE PLACEMENT OF DRAINAGE POINTSPOINT AND SHOULD BE CONSIDERED IN THE DESIGN

BOIL PAVEMENT BOIL HAS BEEN FOUND ON TAXIWAY A6 ADJACENT TO MAJOR CRACK ACROSSACROS

THE RUNWAY THISTHI MAY AFFECT THE TIE IN TO THE TAXIWAY SPECIAL CONSIDERATION TO THE

SEQUENCING OF CONSTRUCTION AND MAINTENANCE NEEDSNEED SHOULD BE GIVEN TO THISTHI AREA

ELECTRICAL

ELECTRICAL VAULT THE CAPACITY OF THE AIRPORTSAIRPORT PRESENT ELECTRICAL VAULT WILL BE REACHED

WITH THE COMPLETION OF THISTHI PROJECT THE VAULT MUST BE EXPANDED IF OTHER TRANSFORMERSTRANSFORMER ARE

TO BE ADDED IT IS ESTIMATED THAT THE COST OF NEW VAULT WILL BE AROUND 500000 THISTHI
WILL BE NECESSARY WHEN THE LARGE RUNWAY IS SHIFTED TO MEET THE ADDITIONAL ELECTRICAL

DEMAND REILSREIL RUNWAY AND TAXIWAY LIGHTSLIGHT DTG SIGNS IT WAS SUGGESTED THAT WE

IMMEDIATELY WORK TOWARD GETTING ADDITIONAL FAA FUNDING FOR NEW VAULT THISTHI
REQUEST

WILL BE ADDED TO THE FAA APPLICATION FOR THE RUNWAY SHIFT

OTHER ELECTRICAL LIGHT FIXTURESFIXTURE WILL BE RAISED WHERE NECESSARY THISTHI MAY OCCUR WHERE

GRADE CHANGESCHANGE OCCUR ESTIMATESESTIMATE OF COST AND NUMBERSNUMBER WILL BE ESTABLISHED COLLARSCOLLAR MAY BE

APPROPRIATE IN MANY INSTANCES THE STATUSSTATU OF THE LIGHTSLIGHT WILL BE ESTABLISHED
PRIOR TO THE

CONSTRUCTION BID PROCESS

CONCRETE LIDSLID CONCRETE COVERED MANHOLE COVERSCOVER WILL BE REPLACED WHERE THEY ARE

LOCATED WITHIN AREASAREA AFFECTED BY THE PROJECT

DRAFT CONSTRUCTION SPECIFICATIONSSPECIFICATION WERE GIVEN TO SANDY FOR REVIEW
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CURRENT JOHN

FROM CURRENT JOHN

SENT THURSDAY FEBRUARY 03 2000 1143 AM
TO STAHN JOYCE

SUBJECT RE AIRPORT SCHEDULE

KING COUNTY OF COURSE

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 1138 AM
TO CURRENT JOHN

SUBJECT RE AIRPORT SCHEDULE

GOOD WHO IS WE THE FAA OR KING COUNTY

FROM CURRENT JOHN

SENT THURSDAY FEBRUARY 032000 1059AM

TO STAHN JOYCE

SUBJECT RE AIRPORT SCHEDULE

UNDER NEPA THE WORK IS CATEGORICALLY EXCLUDED FROM ANY ADDITIONAL ENVIRONMENTAL PROCESSING THE ESA
SITUATION SHOULDNT BE PROBLEM OTHER DEVELOPMENT OCCURSOCCUR IN THE AREA ALL THE TIME WE JUST NEED TO INSURE
THAT WE FOLLOW THE PROPER PROCESS

JOHN

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 1053 AM
TO CURRENT JOHN

CC LEWICKL LYNN

SUBJECT FW AIRPORT SCHEDULE

FYI WHAT IS YOUR TAKE ON THE ESA MATTER OUR DEPARTMENT HAS ENVIRONMENTAL COORDINATOR AND HAS
LEAD AGENCY STATUSSTATU SO OUR DIRECTOR CAN SIGN OFF ON ALL SEPA AND ESA STUFF DOESDOE THE FAA IN FACT HANDLE

THISTHI AND IS THE SCHEDULE FOR ESA AND ANY NEPA REALISTIC

FROM HICKER JOE

SENT WEDNESDAY FEBRUARY 02 2000 326 PM
TO STAHRI JOYCE

SUBJECT AIRPORT SCHEDULE

HI JOYCE

HERE IS THE REVISED SCHEDULE FOR THE AIRPORT PAVING PROJECT THISTHI SCHEDULE ASSUMESASSUME WE DONT NEED

PERMIT FROM DDESDDE PER MY COMMUNICATION WITH THEM THISTHI MORNING ALSO THE SCHEDULE ASSUMESASSUME ANY ESA
REVIEW WOULD BE COMPLETED BY THE FAA DURING THEIR REVIEW OF THE CONSTRUCTION DOCUMENTSDOCUMENT IN JUNE HAVE

LOOK AND LET ME KNOW WHAT YOU THINK JOE

FILE AIRPORTMPP

PAGE
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CURRENT JOHN

FROM CURRENT JOHN

SENT THURSDAY FEBRUARY 03 2000 1114 AM
TO STAHN JOYCE

SUBJECT RE AIRPORT COST BREAKDOWN

OK TOUCHED BASE WITH ONE OF OUR ENGINEERSENGINEER THAT DID SOME COSTING IN OUR MASTER PLAN THEY ARE PROJECTING 15
MILLION TOTAL PROJECT COST HE SAID GENERALLY 1520 WOULD BE ACCEPTABLE ENGINEERING COST

YOUR ESTIMATE OF 150000 AGREESAGREE WITH THAT ASSUMPTION WE CHANGED OUR ESTIMATE TO REFLECT THE 15 MILLION ON THE

APPLICATION THAT SENT TO YOU PLEASE REVISE THE ENGINEERING ESTIMATE TO 225000 15 OF TOTAL COST

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 1105 AM
TO CURRENT JOHN

SUBJECT EW AIRPORT COST BREAKDOWN

WAITL IM NOT DONE SENDING YOU MESSAGESMESSAGE YET ILL GEY YOU CPYT OF THE SAOA FORM AS WELL

FROM HLCKER JOE

SENT WEDNESDAY FEBRUARY 022000445 PM
TO STAHN JOYCE

SUBJECT IJRPORT COST BREAKDOWN

HI JOYCE
HERE IS THE CONSULTANT COST BREAKDOWN FOR THE AIRPORT PAVING PROJECT ALSO HAVE THE SUBCONTRACTORAPPREN
FORM COMPLETED DO YOU WANT COPY OF IT OR SHOULD FAX IT TO KEVEN FRANKLIN

FILE CONSULTANT COST BREAKDOWNDOC

CURRENT JOHN

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 1105 AM
TO CURRENT JOHN

SUBJECT FW AIRPORT COST BREAKDOWN

PAGE
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FROM FLICKER JOE

SENT WEDNESDAY FEBRUARY 02 2000 445 PM

TO STAHN JOYCE

SUBJECT AIRPORT COST BREAKDOWN

HI JOYCE

HERE IS THE CONSULTANT COST BREAKDOWN FOR THE AIRPORT PAVING PROJECT ALSO HAVE THE SUBCONTRACTORAPPREN FORM

COMPLETED DO YOU WANT COPY OF IT OR SHOULD FAX IT TO KEVEN FRANKLIN

CONSULTANT COST

BREAKDOWNDOC

CURRENT JOHN

FROM CURRENT JOHN

SENT THURSDAY FEBRUARY 03 2000 1104 AM
TO STAHN JOYCE

SUBJECT FW RUNWAY 3L31 OVERLAY

PLEASE SEE COMMENTSCOMMENT BELOW THISTHI STATE IS NEPA LIKE STATE SEPA FOLLOWSFOLLOW NEPA HERE IN WASHINGTON AS
MENTIONED EARLIER THE PROJECT IS CATEGORICALLY EXEMPT UNDER NEPA FAA MAKESMAKE THISTHI DETERMINATION

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 059 AM
TO CURRENT JOHN

SUBJECT FW RUNWAY 3L31 OVERLAY

FIRST DONT PANIC THE QUESTIONSQUESTION BELOW DONT NEED TO BE ADDRESSED PRIOR TO THE RFQ JUST NEEDED TO DOCUMENT THE

EXEMPT STATUSSTATU OF THE CONSTRUCTION FOR SEPA FILE THISTHI AWAY FOR LATER

FROM LEWICKI LYNN

SENT WEDNESDAY FEBRUARY OZ 2000 333 PM

TO STAHN JOYCE

SUBJECT RUNWAY 13131 OVERLAY

JOYCE

KING COUNTY SHOULD BE THE LEAD AGENCY FOR THE PROJECT IF KING COUNTY IS SPONSORING THE PROJECT WHICH ASSUME IS THE

CASE

THE PROJECT WOULD BE CATE9ORICALLY EXEMPT UNDER SEPA WAC 19711800 AS REPAIR REMODELING AND

MAINTENANCE ACTIVITY PLEASE ADDRESSADDRES THE FOLLOWING ARE THE NEW RUNWAY LIGHTSLIGHT ANDOR THE DISTANCETOGO LIGHTED

SIGNSSIGN SMALLSCALE LOWLEVEL LIGHTSLIGHT OR BEACONSBEACON YES WILL THE OVERLAY MATERIALLY EXPAND THE EXISTING RUNWAY OR

CHANGE ITS USE NO HOW CLOSE IS THE DUWAMISH INLET TO THE RUNWAY MILE CHECKED THE SAO AND THE RIVER IS

THE ONLY SENSITIVE AREA COULD FIND SAO REQUIRESREQUIRE MINIMUM 100FOOT BUFFER BETWEEN THE RIVER OR ITS WETLANDSWETLAND AND

THE PROJECT EDGE IF THE RUNWAY IS WITHIN 200 FEET OF THE RIVER THE PRJECT COULD TRIGGER SHORELINE REVIEW IS THERE

PAGE
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ANY ANTICIPATED CHANGE IN DRAINAGE NA ASSUME THAT SINCE THE PROJECT IS FOR AN OVERLAY THE DAMAGE WILL REMAIN THE

SAME

AS FOR NEPA IVE ASKED OUR SEPA ATTORNEY TO SEND ME COPY OF THE NEPA RULES ITS POSSIBLE THAT ENVIRONMENTAL

REVIEW HAS ALREADY BEEN DONE IN NEPA DOCUMENT TO COVER PAVINGOVERLAYMENT PROJECTS

HOPE THISTHI IS HELPFUL LYNN

CURRENT JOHN

FROM CURRENT JOHN

SENT THURSDAY FEBRUARY 03 2000 1059 AM
TO STAHN JOYCE

SUBJECT RE AIRPORT SCHEDULE

UNDER NEPA THE WORK IS CATEGORICALLY EXCLUDED FROM ANY ADDITIONAL ENVIRONMENTAL PROCESSING THE ESA SITUATION

SHOULDNT BE PROBLEM OTHER DEVELOPMENT OCCURSOCCUR IN THE AREA ALL THE TIME WE JUST NEED TO INSURE THAT WE FOLLOW THE

PROPER PROCESS

JOHN

FROM STAHN JOYCE

SENT THURSDAY FEBRUARY 03 2000 053 AM
TO CURRENT JOHN

CC LEWICKI LYNN

SUBJECT RN AIRPORT SCHEDULE

FYI WHAT IS YOUR TAKE ON THE ESA MATTER OUR DEPARTMENT HAS ENVIRONMENTAL COORDINATOR AND HAS LEAD

AGENCY STATUSSTATU SO OUR DIRECTOR CAN SIGN OFF ON ALL SEPA AND ESA STUFF DOESDOE THE FAA IN FACT HANDLE THISTHI AND IS

THE SCHEDULE FOR ESA AND ANY NEPA REALISTIC

FROM HICKER JOE

SENT WEDNESDAY FEBRUARY 02 2000 326 PM

TO STAHN JOYCE

SUBJECT AIRPORT SCHEDULE

HI JOYCE

HERE IS THE REVISED SCHEDULE FOR THE AIRPORT PAVING PROJECT THISTHI SCHEDULE ASSUMESASSUME WE DONT NEED PERMIT FROM

DDESDDE PER MY COMMUNICATION WITH THEM THISTHI MORNING ALSO THE SCHEDULE ASSUMESASSUME ANY ESA REVIEW WOULD BE

COMPLETED BY THE FAA DURING THEIR REVIEW OF THE CONSTRUCTION DOCUMENTSDOCUMENT IN JUNE HAVE LOOK AND LET ME KNOW

WHAT YOU THINK JOE

FILE AIRPORTMPP

PAGE
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SENT WEDNESDAY FEBRUARY 02 2000 326 PM
TO SLAHN JOYCE

SUBJECT AIRPORT SCHEDULE

HI JOYCE
HERE IS THE REVISED SCHEDULE FOR THE AIRPORT PAVING PROJECT THISTHI SCHEDULE ASSUMESASSUME WE DONT NEED PERMIT FROM

DDESDDE PER MY COMMUNICATION WITH THEM THISTHI MORNING ALSO THE SCHEDULE ASSUMESASSUME ANY ESA REVIEW WOULD BE

COMPLETED BY THE FAA DURING THEIR REVIEW OF THE CONSTRUCTION DOCUMENTSDOCUMENT IN JUNE HAVE LOOK AND LET ME KNOW WHAT

YOU THINK JOE

ARPOR1MPP

CURRENT JOHN

FROM CURRENT JOHN

SENT WEDNESDAY FEBRUARY 02 2000 500 PM
TO SFAHN JOYCE

SUBJECT SCOPE OF WORK

RUNWAY

31 3RRE1SEDDOC

RETURNED WITH COMMENTSL

CURRENT JOHN

FROM STAHN JOYCE

SENT WEDNESDAY FEBRUARY 02 2000 0O PM
TO CURRENT JOHN

SUBJECT ATTACHMENT

IMPORTANCE HIGH

AIIPOT PAVING

THISTHI IS THE ATTACHMENT THAT GOESGOE WITH THE AM MESSAGEF ROM ME SORRY ABOUT THE CONFUSION
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CURRENT JOHN

FROM STAHN JOYCE

SENT WEDNESDAY FEBRUARY 02 2000 1239 PM
TO CURRENT JOHN

SUBJECT AIRPORT RUNWAY RFQ

IMPORTANCE HIGH

TAKE LOOK AT THE ATTACHED HOPEFULLY THE CHANGESCHANGE ARE SHOWING UP IN RED NOTE THAT IVE ADDRESSED SOME OF THE

CHANGESCHANGE AS QUESTIONSQUESTION TO YOU IF YOU COULD GET THISTHI REVIEWED AND YOUR COMMENTSCHANGESCOMMENTSCHANGE BACK TO MY ASAP ILL

RWOY

FOREWARD IT ON TO STEPHEN SADDLER MEANWHILE ILL WORK ON THE CRITERIA AND SUBMITTAL INFO
313U1D0

CURRENT JOHN

FROM STAHN JOYCE

SENT WEDNESDAY FEBRUARY 022000 1045 AM
TO CURRENT JOHN

SUBJECT AIRPORT RUNWAY REQ

WORKED UP SCHEDULE YESTERDAY WITH JOE HICKER WE NEED TO WRAP UP THISTHI REQ BY THISTHI FRIDAY IN OUR EFFORT TO GET
THE CONSTRUCTION UNDERWAY THISTHI SEASON ATTACHED IS LIST OF TASKSTASK THAT NEED TO BE DONE BY FRIDAY ILL CALL YOU TO

DISCUSSDISCUS THEM IT LOOKSLOOK LIKE YOU WONT NEED PERMIT FROM DDESDDE BUT THERE MAY BE ESA FISH REQUIREMENTSREQUIREMENT DUE TO THE
LOCATION OF THE AIRPORT IN THE DUWAMISH COORIDOR AND NEPA REQUIREMENTS THEREFORE THE TIMLINE IS PROBABLY
REALISTIC WE COULD BID THE PROJECT BEFORE WE HAVE THESE CLEARENCESPERMITSCLEARENCESPERMIT BUT JUST NOT ISSUE THE NOTIC TO PROCEED
ILL GET YOU THE SCHEDULE ON PROJECT SOFTWARE AND THE REVISED INTRO BACKGROUND AND SCOPE AS WELL AS CRITERIA AND
SUBMITTALSSUBMITTAL SECTIONSSECTION BY THE END OF THE DAY YOU AND PCSSPCS CAN REVIEW CONCURRENTLY

CURRENT JOHN

FROM STEWART CYNTHIA

SENT THURSDAY JANUARY 27 2000 239 PM
TO STAHN JOYCE

CC NAPOLITANO JIM CURRENT JOHN

SUBJECT CONTRACTSCONTRACT ASSISTANCE

JOYCE

HAVE BEEN TOLD THAT THERE IS AN UNRESOLVED ISSUE IN THE PROCESSPROCES OF YOUR ASSISTING US WITH THE RFP TO GET AN
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ENGINEERING FIRM TO DESIGN THE SHORT RUNWAY PAVEMENT AND LIGHTING PROJECT JOHN CURRENT INDICATED THAT YOU ARE

SAYING YOU CANNOT HELP HIM PROCEED WITH MOVING THE RFP THROUGH PROCUREMENT BECAUSE THE PROJECT MANAGER IS NOT

HERE OUT OF TOWN ILL OR WHATEVER

MY UNDERSTANDING OF THE RULESRULE OF THE GAME FOR YOUR ASSISTANCE TO US IS THAT PROCUREMENT FELT THAT YOUR QUALITY

STANDARDSSTANDARD ARE SO GOOD AND RELIABLE THAT WE NEED TO USE YOUR SERVICE AND THAT THEY WILL NOT ACCEPT RFPSRFP AND

CONTRACTSCONTRACT FROM AIRPORT WITHOUT GOING THROUGH YOUR DESK BECAUSE OF THAT AND THAT JIM NAPOLITANO AND CHERYL

FAMBLESFAMBLE AND HAD AGREED THAT AIRPORT WOULD USE YOUR HELP IN PROCESSING AE RFPSRFP AND CONTRACTS

IN MY MIND THISTHI IS NOT THE SAME AS THE QUESTION OF WHETHER OR NOT DCPD PROJECT MANAGER WOULD BE APPOINTED FOR

ANY GIVEN PROJECT IN CASESCASE WHERE DCPD PROJECT MANAGER WILL ALSO ASSIST US THAT IS SOMETHING THAT JIM AND OR

JOHN LIEWELLYN AND WILL DISCUSS

RIGHT NOW WE REALLY NEED YOUR HELP TO GET THISTHI SHORT RUNWAY RFP MOVING THE FAA HAS DEMANDED THAT WE GET COST

ESTIMATESESTIMATE VERY QUICKLY AND WE CANNOT AFFORD TO HAVE THISTHI PROJECT BOGGED DOWN FOR EXTRANEOUSEXTRANEOU REASONS HAVE

SEPARATE EMAIL TO JIM ASKING ABOUT THE PERSON YOU REFERENCED TO JOHN CURRENT AS THE PROJECT MANAGER AND WILL

CONDUCT THAT CONVERSATION WITH HIM
VERY SOON IN THE MEANTIME WHAT ELSE WOULD BE HELPFUL TO YOU TO HELP US MOVE

THISTHI RFP FORWARD

THANK YOU FOR YOUR ASSISTANCE AND YOUR PROMPT ATTENTION TO THISTHI QUERY
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CIP ROUTING SI

PROJECT NAME RUNWAY 13L31R REHAU

PROJECT NWNBER 001294

10 DENN

11 PROPOSALRFP

12 CONSULTANT AGREEMENT

12IBODSI1NSUE
122 AMENDMENTSAMENDMENT

123 CONTRACT POCUM
INVOSCESLPROGRESSINVOSCESLPROGRES EIASEIA

14 INCOMING CORRUIECE
15 OINGOMG CORE4VPKFLCE
16 REOR4 OF CONVNT1KISCONVNT1KI PHONCEMAIL
17 U1CATRPOFTSU1CATRPOFT
18 IAWINGSIAWING

20 CONSTRUCTION

21 PROPOS5
22 CONTRACT

22LCHDUGEOID

222 CONTRACT IWICNTWDRAWINGSIWICNTWDRAWING
223 BCSINSUTANCECEIIIFIBCSINSUTANCECEIIIFI
224 PEMEISSLIECUSESPEMEISSLIECUSE

23 INVOICESFROGRESSINVOICESFROGRES PAYMENT

24 INCOMING COCREPCUDENCE

OUTGOMGCORREONDCUCE
26 RECORD OFCCNVEICFLSPBONEE
27 QUALI OVFECHEJCAI REPORTSREPORT

28 SCHEDULESSCHEDULE

29 RECORD DOCUMSDOCUM ASBUILT

29A OM MAMIAB

29B PHOTOSPHOTO

29C CEITIFIED PAYROLLSSTATE PSEVAILING WAGE

NAME
29D FIELDNOTESFIELDNOTE

29E SUBMITTAL NO

30 OUTSIDE AGENELESAGENELE

31 INCOMING CORRESPCULCNCE

32 CORREOFLUCE
33 RECORD QCONWSTIOEU PILONCENLAIL

34 INTERNAL CSPONDENCE
35 QUALITY CERNOL REPASTSREPAST
36 TECHEICAIREPONSTECHEICAIREPON3 EXTERNEL PUNDING EPASTSEPAST

40 COON Y1EE DESIGN

41 PECPOSAVRFPSCCPE OF WORK

42 WAIT ADXNZABOBTAAKCT AGREEMENT

43 INTERNAL CCETCSPOEIIENCC

44 RECORD OFCONVERSGTAMSOFCONVERSGTAM PHONEEMAIL

45 TECLULICAL EPOTSEPOT

30 COF1IPLRSCOF1IPLR I

INTESNAT CPNDENEE
52 RECORD EN ITSOESITSOE PHONEEMAIL

53 NJECAMEASD

REQUESTED FL DATC
FIKDBYDALE
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ILANF

PROJECT NAME

PROJECT NUMBER

60 PLANNING

61 PROJECT SCOPING AND GOALSGOAL

62 PROJECT BUDGET

63 CONSUINT SEICE
64 PROPOSAIIRFP

65 STUDIESFPLANSSTUDIESFPLAN

651 FEIBILITY

652 PREDESIGN

653 30 PERCENT DESIGN

66 COORDINATION

661 DEPAILMENT

662 AGENCIESJWISDICTIC

663 COMMUNITY

67 COLTESPONDENCE

68 TECHNICAL KEPORLSMAPSKEPORLSMAP
69 PLANSPLAN
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